FILE NAME: STAGESHEET (REV. 12/7/06)

CONTRACT NO. 68635
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SUGGESTED STAGE CONSTRUCTION SEQUENCE G RAL T
s THE CONTRACTOR SHALL FURNISH THE POSTS AND ERECT THE SIGNS
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STAGE I 1. THIS TRAFFIC CONTROL DETAIL SHALL BE USED IN CONJUNCTION WITH
T STANDARD 701321.

. ERECT TRAFFIC CONTROL FOR STAGE L
. REMOVE EXISTING DECK LEFT, ¢ STA, 15+45, 2. EXISTING PAVEMENT MARKINGS THAT CONFLICT WITH THE REVISED STAGE

. CONSTRUCT PROPOSED STAGE 1 PRECAST PRESTRESSED

TRAFFIC PATTERNS DURING ALL PHASES OF STAGE CONSTRUCTION SHALL
BE REMOVED AS SPECIFIC IN SECTION 783 OF THE STANDARD SPECIFICATIONS
AND PAID FOR AS "PAVEMENT MARKING REMOVAL“,

STA, 14+09,70 TO STA, 16+80.30. 3, THE CONTRACTOR SHALL MAINTAIN ACCESS TO ALL PRIVATE AND COMMERCIAL
PROPERTIES DURING ALL PHASES OF CONSTRUCTION.

DECK ¢ STA. 15+45 AND TEMPORARY RAMP,

. CONSTRUCT PROPOSED GUARDRAIL & TERMINALS LT,

STAGE 11

PRI 4, EACH DETECTOR LOOP SHALL BE CONNECTED TO A SEPERATE DETECTOR
ERECT TRAFFIC CONTROL FOR STAGE IL AMPLIFIER,
REMOVE EXISTING STRUCTURE RIGHT, ¢ STA, 15-+45. 5. SIGNING FOR STAGE II SAME AS STAGE I

CONSTRUCT PROPOSED STAGE 1I PRECAST PRESTRESSED
DECK ¢ STA. 15+45 AND TEMPORARY RAMP,

. CONSTRUCT PROPOSED GUARDRAIL & TERMINALS RT,

STA. 13434.70 TO STA., 16+80.30.

FINAL

REMOVE ALL STAGE TRAFFIC CONTROL AND RE-ESTABLISH
NORMAL TRAFFIC PATTERNS.

COMPLETE HOT MIX ASPHALT SURFACE REMOVAL, BINDER AND 0 20 40
SURFACE COURSE UNDER TRAFFIC WITH FLAGGERS.

FINAL STRIPING, SEEDING AND MISCELLANEOUS CLEANUP.

SCALE: 17 = 207

AT THE LOCATIONS, AS DIRECTED BY THE RESIDENT ENGR./TECH. ALL
SIGNS SHALL BE POST MOUNTED.
THE ABQVE NOTED WORK, INCLUDING SIGNS, POSTS, HARDWARE, ALL

SYMBOLS TYPE 111 BARRICADES AND LABOR SHALL BE INCLUDED IN THE CONTRACT
WORK AREA UNIT PRICE, EACH, FOR TRAFFIC CONTRCOL & PROTECTION STD. 701321
(SPECIAL) AND NO QTHER COMPENSATION WILL BE ALLOWED.,
SIGN

TYPE III BARRICADE

DRUM WITH STEADY BURNING LIGHT
TRAFFIC SIGNAL

TEMPORARY RUMBLE STRIP

NOTE: WORK THIS SHEET WITH SHEETS 7 & 9 OF 38,

Edou~)

0 & INDUCTION LOOP DETECTOR
<> DOUBLE VERTICAL PANEL STAGE CONSTRUCTION TRAFFIC DETAILS
‘ IL_ROUTE 117 OVER WALNUT CREEK
¢ TYPE C BIDIRECTIONAL REFLECTOR

F.AP. RTE. 702 - SECTION (113B)]
WOODFORD COUNTY
STA.15+45.00
S.N. 102-0018

T3 TEMPORARY CONCRETE BARRIER
BB IMPACT ATTENUATOR
¢ STEADY BURNING LIGHTS AND DOUBLE VERTICAL PANELS

ALLEN HENDERSON & ASSOCIATES, INC.

CONSULTING

CIVIL AND STRUCTURAL ENGINEERS SPRINGFIELD, IL. PHONE:(217) 544-8033




